COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 29/ 2020

ESTI MATE SUMVARY 14: 45: 07
CONTI D C22080 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22080- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIVE ALLOW 32 WORK DAYS
CRI TI CAL CULVERT REPAIR - CO 196 PERCENT TIME:  50.00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO. STR196A- 001
CRI TI CAL CULVERT REPAIR - SH196
NAME OF ROAD:
PRQIECT COUNTI ES: BENT PROV\ERS
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 02/ 29/ 2020 DATE TI ME STARTED 12/27/2019
275 E 64th AVENUE DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 12/ 03/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/23/2019 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 12/27/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 436, 818. 76 PARTI Cl PATI NG $ 340. 00 $ 340. 00
AWARD PROJECT AMT:  $ 368, 019. 00 NON- PARTI Cl PATI NG 131, 910. 76 131,910.76
PERCENT COMPLETE: 30. 28% TOTAL EARNI NGS 132, 250. 76 132,250.76
FUNDS AVAI LABLE: $ 304, 568. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 132, 250. 76 132, 250. 76
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,426.92 -3,426.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 128, 823. 84 128, 823. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 128, 823. 84 128, 823. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128, 823. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

203- 00000

0015

203- 01594

0020

203- 01597

0025

203- 02330

0030

208- 00002

0035

208- 00009

0040

208- 00045

0045

208- 00070

0050

208- 00103

0055 208-00105

C22080

22080- BI D
STR196A- 001

| TEM
DESCRI PTI ON

Clean Cul vert

Uncl assified Excavation

Conbi nati on Loader

Pot hol i ng

Laborer

Erosi on Log Type 1 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
6, 000. 00000
23. 000
(%
210. 00000
20. 000
HOUR
110. 00000
16. 000
HOUR
400. 00000
40. 000
HOUR
50. 00000
710. 000
LF
7. 00000
45. 000
LF
10. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH
3, 300. 00000
30. 000
HOUR
50. 00000
30. 000
HOUR

110. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
23.000
23.000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 29/ 2020

18, 000

4,830

2,400

4,970

2,000

3, 300

00

00

.00

00

.00

00

.00

00

00

.00

.00

14: 45: 07

AMOUNT

18, 000

4,830

2,400

4,970

2,000

3,300

00

00

.00

00

.00

00

.00

00

00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00107

208- 00207

208- 00400

211- 02277

212-00006

212-00032

216- 00201

240- 00010

240- 00020

420- 00102

506- 00030

C22080
22080-BID
STR196A- 001
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

Erosi on Control Managenent

Wat er Control

Cement Grout (Voids)

Seedi ng (Native)

Soi | Condi ti oning

Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Renoval of Nests

Netting

Ceotextile (Erosion Control) (O ass 1)

G outed Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
140. 00000
30. 000
DAY
110. 00000
1. 000
LS
15, 000. 00000
11. 000
cy
570. 00000
1. 000
ACRE
1, 600. 00000
1. 000
ACRE
4,500. 00000
1, 610. 000
sy
4. 00000
8. 000
HOUR
220. 00000
16. 000
sy
11. 00000
18. 000
sy
20. 00000
10. 000
cy

800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
5. 000
5. 000

0. 000
0. 340
0.340

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 29/ 2020

140.

550.

5,100

57

00

.00

.00

.00

.00

.00

.00

.00

14: 45: 07

AMOUNT

140.

550.

5,100

57

00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 601-01000

0120 602-00000

0125 603-00043

0130 603-00045

0135 603-00097

0140 607-11525

0145 612-00003

0150 626- 00000

0155 626-01114

0160 630- 00000

0165 630-00007

C22080
22080-BID
STR196A- 001
| TEM
DESCRI PTI ON

*Concrete Class B

*Rei nforcing Steel

Cul vert Lining (42 Inch)(Spray Applied)

Cul vert Lining (36")(Spray Applied)

Cul vert Lining (96 Inch)(Spray Applied)

Fence (Pl astic)

Del i neator (Type I11)

*Mobi | i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
2, 300. 00000
440. 000
LB
6. 00000
82. 000
LF
370. 00000
60. 000
LF
460. 00000
51. 000
LF
1, 400. 00000
163. 000
LF
9. 00000
6. 000
EACH
120. 00000
1. 000
LS
68, 000. 00000
30. 000
DAY
100. 00000
480. 000
HOUR
26. 00000
10. 000
DAY

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 300
3.300

0. 000
320. 000
320. 000

0. 000
80. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
105. 000
105. 000

0. 000
0. 000
0. 000

0. 000
0. 265
0. 265

0. 000
30. 000
30. 000

0. 000
184. 000
184. 000

0. 000
5. 000
5. 000
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7,590

1, 920

29, 600

945.

18, 020

3, 000

4,784

2,000

00

00

00

.00

.00

00

.00

00

00

00

00

14: 45: 07

AMOUNT

7,590

1,920

29, 600

945,

18, 020

3,000

4,784

2,000

00

00

00

.00

.00

00

.00

00

00

00

00



CONTI D: C22080 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22080-BI D ESTI MATE RUN 02/ 29/ 2020
PRQJECT: STR196A- 001 ESTI MATE NO 0001 14: 45: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 30. 000 0. 000
DAY 15. 000 9, 000. 00
600. 00000 15. 000 9, 000. 00
0175 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 1. 000 440. 00
440. 00000 1. 000 440. 00
0180 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 4.000 128. 00
32. 00000 4.000 128. 00
0185 630-80342 Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 17. 000 748. 00
44. 00000 17. 000 748.00
0190 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0195 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0200 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0205 630- 80360 Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 8. 500 323. 00
38. 00000 8. 500 323.00
0210 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0215 630-80380 Traffic Cone 75. 000 0. 000
EACH 25. 000 150. 00
6. 00000 25. 000 150. 00
0220 630-80393 St ackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0225 630-85020

0230

700- 70010

0235

700- 70380

0240

700- 70589

0250

206- 00100

0255 603-10360

CAT NO0400

0245 620- 00020

C22080
22080-BI D
STR196A- 001
| TEM
DESCRI PTI ON
ROADVWAY
Mobi | e Attenuator
F/ A M nor Contract Revisions

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Str Bkfl (CL 1)

36 In CSP

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
42, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
28. 000
cy
90. 00000
24.000
LF
328. 99000
CAT 0200  CURRENT AMT $
1. 000
EACH
340. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $
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ESTI MATE RUN 02/ 29/ 2020

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000 0.
0. 000

0. 000
0. 000 0.
0. 000

0. 000
0. 000 0.
0. 000

0. 000
0. 000 0.
0. 000

0. 000
28. 000
28. 000

2, 520.

0. 000
24.
24.

000
000

7, 895.

131, 910.

436,478.76 $ 131, 910.

0. 000
1. 000 340.

1. 000

132, 250.

436,818.76 $ 132, 250.

00

00

00

76

76 $

00

76 $

14: 45: 07

AMOUNT

2,520.

.00

.00

.00

.00

00



